MEMO

To: Legal, Product, Engineering and Data Science
From: Regulations
Subject: Implementation Coordination – DSA Article 27 Recommender System Transparency
Date: 2 November 2026
Project: REG-DSA-027

Purpose

This memorandum proposes an approach for coordinating the implementation of the Digital Services Act's Article 27 recommender-system transparency requirements.

1. Initiate the project

Regulations Dept. will open an implementation record and arrange an initial meeting with Legal, Product, Engineering and Data Science. The meeting will establish:

- Whether the relevant service and recommender systems fall within the provision's scope.
- Which product features use recommender systems.
- What information is currently available about ranking parameters.
- Whether existing user disclosures and preference controls satisfy the requirements.
- What implementation gaps require attention.

2. Assign responsibilities

Department	Proposed responsibility
Legal	Confirm applicability, interpret Article 27 and review proposed disclosures.
Product	Identify affected features and define user-facing requirements.
Data Science	Document ranking criteria and their relative importance.
Engineering	Implement necessary interface and preference-control changes.
Regulations Dept.	Coordinate activities, track obligations and maintain the regulatory record.
Compliance	Review supporting evidence and monitor completion.

3. Track implementation

Regulations Dept. will maintain an action register containing:

- Action description.
- Responsible department and individual.
- Target completion date.
- Current status.
- Dependencies and outstanding issues.
- Supporting evidence.

A weekly project update will identify overdue activities, unresolved regulatory questions and decisions requiring escalation.

4. Review and approval

Before implementation is considered complete:

1. Legal reviews the proposed regulatory interpretation and disclosures.
2. Data Science confirms the accuracy of the technical description.
3. Product confirms that the user-facing functionality meets requirements.
4. Engineering provides implementation and testing evidence.
5. Regulations Dept. verifies that the required documentation is complete.

Any unresolved legal interpretation or material control gap will be escalated rather than treated as completed.

5. Completion and ongoing monitoring

Following approval, the team will update the obligations tracker, retain implementation evidence and record the approval date.

Subsequent changes to recommendation functionality will be reviewed through the product change-management process.

Expected outcome

The project should produce a documented regulatory assessment, assigned implementation actions, reviewed user-facing disclosures, tested functionality and an auditable record of completion.

Prepared by: Regulations Dept.
Document status: Proposed coordination plan.